Rpt-ID: RCPESPRJ Georgia Date: (04/08/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14498-13-000-0 Estimate Number: 0005 Pay Period: 03/06/2014
to 04/01/2014

Contract Location: Time Allowed: 312  Days
4.926 MILES OF MILLING, PLANT MIX RESURFACING AND S| Elapsed Calender Days: 365 Days
Percent Time: 116.99
District: 1 Area: 03
Contractor:

COLDITZ TRUCKING, INC. Date Let: 02/22/2013

191 BILL DONALDSON CIRCLE Date Awarded: 03/08/2013
Date Contract Executed: 03/25/2013
Date Notice to Proceed: 03/26/2013

BLAIRSVILLE GA 30512-4038 Date Work Began: 11/06/2013

Phone: Date Time Stopped: 03/25/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/31/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $1,197,164.53 Counties:

Original Contract Amount $1,197,164.53 Franklin

Funds Available $150,848.69

Percent Complete 90.58%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004493 $1,197,164.53 $1,197,164.53 $150,848.69 87.40% $128,559.87|

Chief Engineer
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User: krender Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14498-13-000-0 Estimate Number: 0005 Pay Period: 03/06/2014
to 04/01/2014

Project Number: M004493 SR 51 - MILLING, PLMX RESF & SHLDR REHAB

Federal State Project Number:  M004493

Total to Date Prev to Date This Estimate
Participating $867,525.48 $760,725.59 $106,799.89
Non-Participating $216,881.36 $190,181.38 $26,699.98
Total Earnings $1,084,406.84 $950,906.97 $133,499.87
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,084,406.84 $950,906.97 $133,499.87
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($38,091.00) ($33,151.00) ($4,940.00)
Total: $1,046,315.84 $917,755.97
$128,559.87

Total Payable:
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Contract ID: B14498-13-000-0 Estimate Number: 0005

Date: 04/08/2014
Page 3 of 5

Pay Period: 03/06/2014
to 04/01/2014

Project Number M004493

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 507
45063.000 493
1.000 $22,216.06 $45,063.00
M004493
0015 210-0200 GRADING PER MILE LM 4.679 .000
5500.000 4.697
4.697 $25,833.50 $25,833.50
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 10.000 32.000
EWAYS 125.000 .000
32.000 $.00 $4,000.00
0025 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 1,200.000 1,373.480
75.060 .000
1,373.480 $.00 $103,093.41
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 9,750.000 8,232.630
MATL & H LIME 64.750 225.430
8,458.060 $14,596.59 $547,659.39
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,310.000 2,316.380
L & H LIME 60.540 .000
2,316.380 $.00 $140,233.65
0045 413-1000 BITUM TACK COAT GL 9,727.000 10,399.000
1.970 225.000
10,624.000 $443.25 $20,929.28
0064 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 22.000 .000
65.000 21.000
21.000 $1,365.00 $1,365.00
0070 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 400.000 .000
4.000 296.000
296.000 $1,184.00 $1,184.00
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Contract ID: B14498-13-000-0 Estimate Number: 0005 Pay Period: 03/06/2014
to 04/01/2014
Project Number M004493
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0075 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 10.250 .000
1600.000 9.734
9.734 $15,574.40 $15,574.40
0080 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 8.250 .000
1600.000 8.794
8.794 $14,070.40 $14,070.40
0085 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 2.000 .000
700.000 .502
502 $351.40 $351.40
0090 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM 2.250 .000
700.000 1.510
1.510 $1,057.00 $1,057.00
0095 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 4,150.000 .000
2.500 1,703.764
1,703.764 $4,259.41 $4,259.41
0100 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 1,850.000 .000
2.500 741.772
741.772 $1,854.43 $1,854.43
0105 654-1001 RAISED PVMT MARKERS TP 1 EA 590.000 .000
3.250 677.000
677.000 $2,200.25 $2,200.25
0110 654-1002 RAISED PVMT MARKERS TP 2 EA 150.000 .000
3.250 129.000
129.000 $419.25 $419.25
0115 654-1003 RAISED PVMT MARKERS TP 3 EA 65.000 .000
3.250 83.000
83.000 $269.75 $269.75
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Contract ID: B14498-13-000-0 Estimate Number: 0005 Pay Period: 03/06/2014
to 04/01/2014
Project Number M004493
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0120 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 .000
E), TP PB 5.650 953.000
953.000 $5,384.45 $5,384.45
0124 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 1,000.000 .000
), TP PB 2.000 154.000
154.000 $308.00 $308.00
0125 657-5001 PREFORMED PLASTIC PAVEMENT MARKING, W SY 800.000 .000
19.700 566.667
566.667 $11,163.34 $11,163.34
0130 657-5017 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA 4.000 .000
ITE, TP PB 315.000 3.000
3.000 $945.00 $945.00
0135 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 900.000 .000
Oow), TP PB 5.650 809.000
809.000 $4,570.85 $4,570.85
0140 700-6910 PERMANENT GRASSING AC 2.195 .000
450.000 2.277
2.277 $1,024.65 $1,024.65
0165 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 10,625.000 .000
0.400 11,022.222
11,022.222 $4,408.89 $4,408.89
Category Amount: $133,499.87 $957,222.70

Project Total Amount: $133,499.87

$1,084,406.84



